ID TaslTask Name Duration Start Finish Predecessors
Mo
Sep 11, '16 Sep 18, '16 Sep 25, '16 Oct 2,'16
i) sIim T iw! Tl FrlslisImMltT w Tl Fflslsim[tIw[tTl Flslsim|/TtIw[Tt]Fls

1 % Perrvyille RPSU

2 3 As of 8.24.16

3| B

4 ES Consolidate/pack all FOM 2 days Mon Tue 9/13/16

at AEA 9/12/16

5 B2 Truck Moduleto Port 1 day Wed 9/14/1€ Wed 9/14/1€ 4 h]

6 = Barge #1 to Perryville 4 days Thu 9/15/16 Sun 9/18/16 5 —

7 < Barge #2 to Perryville 4 days Mon 9/26/1€Thu 9/29/16 6FS+7 days —

8 | =

9 ES Survey 1 day Mon 9/19/1€ Mon 9/19/1€ 655+3 days P

10 =

12 “2. Foundations 8 days Tue 9/20/16 Tue 9/27/16 6FS+1 day N ——

13 2. Set Module 2 days Wed 9/28/1€Thu 9/29/16 12 3

14 2. Set stairs 1 day Fri9/30/16 Fri9/30/16 13 ( N

15 . SetTank 1 day Sat 10/1/16 Sat 10/1/16 14

16 2. Assemble Roof 5 days Sun 10/2/16 Thu 10/6/16 7FS+2 days,15

17 <

19 = School Mech. Bldg 7 days Fri9/23/16 Fri9/30/16 20SF ( N]

20 2. Re-assemble module 2 days Fri9/30/16 Sat10/1/16 13 H

(radiators, etc)
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i) sIm. 1T Iw 1T F]|Ss Tlwl Tt Frlslisim TIwlT1T|F]|Ss ‘m T lwl T F][s
21 < u/g pipe work 9 days Fri9/30/16 Sat10/8/16 7
22 = Tank Appurtenances 3 days Sun 10/2/16 Tue 10/4/16 15
23 | 2 Fuel piping to tank 3 days Wed 10/5/1€ Fri 10/7/16 13,15,22 #
24 2. Exhaust piping 1 day Fri 10/7/16 Fri 10/7/16 16 -
25 <
26 =|::> ELECTRICAL 17 days Tue 9/20/16 Thu 10/6/16 4
27 2. Ground Loop 3 days Tue 9/20/16 Thu 9/22/16 6FS+1 day 7
28 “2. Electrical connection 3 days Fri9/23/16 Sun9/25/16 27 A
inside School Mech
29 [ED Temp power hookup 1 day Sat 10/1/16 Sat 10/1/16 13
30 “2. Electrical connections 5 days Sun 10/2/16 Thu 10/6/16 20,29
Module
31 =
32 2. Civil Work 4 days Fri9/30/16 Mon 10/3/1¢ PR
33 < Geogrid 2 days Fri9/30/16 Sun 10/2/16 34SF [
34 = | 2 days Sun 10/2/16 Mon 10/3/1€7FS+2 days S|
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